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NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 
Project Title: Implementation of Weigh-In-Motion (WIM) Systems 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
W. Lad Szalaj 

TASK ORDER NUMBER: 
92 / 4-23941 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         06/14/2000 
Original Study End Date:      12/31/2003  
Modified Completion Date: 6/30/2005 

Period Covered: 3rd Quarter 2005 
 

 
 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 0% 100% 10% 
1.  Packaging 17% 0% 100% 17% 
2. Testing 14% 0% 100% 14% 
3.  Site Determination  11% 0% 100% 11% 
4.  Field Implementation & Calibration 16% 0% 93% 14.88% 
5.  Monitoring and Analysis 22% 15% 45% 9.9% 
Final Report 10% 10% 1% 1% 
     
 
1. Progress this quarter by task: 

A. Work was continued on the Technical Report. 
B. Previous data collected is still being analyzed. 
C. Continued the forensic evaluation of the Rt 287 sensor.  
 

2. Proposed activities for next quarter by task: 
A.  Conduct a laboratory tensile experiment to determine the effects of top-down cracking.  
 

3. List of deliverables provided in this quarter by task (product date): 
N/A 

4. Progress on Implementation and Training Activities: 
 N/A 
5. Problems/Proposed Solutions: 
 
Total Project Budget $194,500.00 
Modified Contract Amount:  
Total Project Expenditure to date $104,251 
% of Total Project Budget Expended  54% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


